
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:13 AM
Run date

Time

Reviewer: Jefferson, Paul 22-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 190 Date: 14-Oct-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 401

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

OFFICE WORK:

•Spoke with Tai-Lin Liu and Paul Jefferson about ABF’s change in their Erection Procedure called out in 
Submittal 1637 this morning from 0900 to 1130.

In short, the contractor did not follow their approved procedure. Our field engineers did not catch it until a
little after some operations were started. After notifying the Contractor, one of our field engineers was told
that he was informed by his engineer that bolts were not necessary to achieve capacity.

Lifting CB9 and CB10 : Need to have had 6E/7E, 7E/8E, and 6w/7W at Step 3B at a minimum. The bolts
in the bottom Plate WT stiffeners were not installed, (per SUB 1637).

No overtime accrued today.
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